



Handout 4A -Recommended Approach for Project Selection and Prioritization

7 November 2012, Coordinating Committee Meeting

1. Conduct Project Integration Workshop in Clearlake on October 24, 2012.
2. Encourage potential project proponents to collaborate outside of formal Westside Meetings to create or refine project proposals.
3. Invite new or revised project submittals with a final due date for the public draft of the Plan by November 14, 2012.
4. Consultant Team process project submittals and revise the list of submitted projects using same format as used in Meeting 7.
5. Consultant Team (including technical experts) review submitted projects and sort into the following categories:
 - a. Include on Planned Project List and Assign a Priority of High, Medium, or Low
 - b. Include on Potential Projects List
 - c. Do not include in Westside IRWM Plan
6. Discuss Project Screening Results with Participants in Meeting 8 (Meeting 8 will be convened in two locations, Woodland and Clearlake, between December 13 and 19.)
 - a. Post Project Screening Results to IRWM Plan Website 7 days before first occurrence of Meeting 8
 - b. Present Consultant Team recommendations
 - c. Invite questions and suggested revisions
 - d. Discuss
 - e. Revise list as desired by broad agreement of participants
 - f. Include revised list in draft Plan to be circulated for review and comment